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1     SR-76 Widening  Melrose Ave to S. Mission Rd
Complete Construction Winter 2012
2     SR-76 Widening  S. Mission Rd to I-15
Circulate Final ED Summer 2011
3     SR-78 HOV & Corridor Study
End Study Summer 2012
4     Bridge Replacement at Nordahl Rd  
Begin Construction Summer 2011
5     I-15/SR-78 HOV Direct Connectors
Restart July 2011 Pending Budget
6     I-15 Managed Lanes & BRT North Segment
End Construction 2011
7     I-5/SR-78 Interchange Improvements 
End PSR Late 2011
8     I-5 North Coast Managed Lanes DEIR/DEIS
Public Circulation Complete November 2010
9     I-5/SR-56 Interchange Improvements
Draft ED Summer 2011
10   I-805 HOV Lanes & Carroll Canyon DAR
Begin Construction Early 2011
11   Super Loop Stations
Construction 2011
12   Mid-Coast Trolley Extension Old Town to UCSD/UTC
Draft ED Mid 2011
13   I-805 Managed Lanes & BRT - North Segment
Design 2011
14   Mira Mesa DAR/Transit Station
Begin Construction Fall 2011
15   I-15 Managed Lanes & BRT South Segment
End Construction 2012
16   I-5/Sea World Drive Modify Interchange
End PSR February 2011
17   I-5/I-8 Interchange Improvements
End ED February 2011
18   SR-163/Friars Road Interchange
Start Design Summer 2011
19   High Speed Rail from Riverside to Downtown
End Environmental 2014, AA Spring 2011
20   SR-52 New Freeway Phase 4
End Construction March 2011
21   SR-52 New Freeway Phase 5a
End Construction March 2011
22   SR-52 New Freeway Phase 5b
End Construction March 2011
23   SR-67/Bradley Interchange
End Design Late 2011
24   Mid-City BRT Station
ED Complete May 2011
25   SR-94/SR-125 Interchange Improvements
End ED November 2013
26   Cabrillo Bridge Rehab and Retrofit
End ED December 2010
27   SR-94 Freeway Widening & HOV Lanes
End ED May 2014
28   I-805 Managed Lanes & BRT - South Segment
End ED June 2011
29   I-5 South Corridor Study
End Study February 2012
30   SR-905 New Freeway Phase 1b
End Construction Summer 2012
31   SR-11 New Freeway and POE
Final ED Spring 2011
32   Southbound Widening of Drucker Ln Truck Route 
Began Construction July 2010
33   I-5/San Ysidro POE Expansion 
Phase 1A
End Construction December 2011
Phase 2
End Construction Late 2013
Phase 3
End Construction Late 2015
34   SR-94 Rural Operational Improvements
End ED Fall 2013
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HOV = High-Occupancy Vehicle

CSMP = Corridor System 
                   Management Plan
ED = Environmental Document

PID = Project Initiation Document

BRT = Bus Rapid Transit

PSR = Project Study Report
DAR = Direct Access Ramp

POE = Port of Entry
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This map contain geographic information 
from SanGIS, SANDAG, and Caltrans GIS
All project locations are approximate and

for discussion purposes only.
All rights reserved.
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POTENTIAL HIGH SPEED RAIL STATION
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